



Mauritius Institute of Health
Powder Mill, Pamplemousses.
 Tel 2433772/2433698, E-mail: mihealth@intnet.mu

Indicative Annual Procurement Plan- July 2022 to June 2023

Last Updated:		<i>To be updated at least every six months</i>						
S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Capital Expenditure Total (Rs)	Recurrent Total (Rs)	Maintenance of building	Procurement Method to be used	Expected Date of launching of Bid
1.	Goods	PABX (1)	1,000,000	1,000,000	-		Restricted Bidding	July 2022
2	Goods	Van- 14 Seaters	1,500,000	1,500,000	-		Restricted Bidding	July 2022
3	Goods	Burglar Proofing 8 Accordeon	300,000	-		300,000	Restricted bidding	August 2022
		1 Shutters main door	100,000	-		100,000		
4	Goods	<u>IT Equipment:</u> Laptops: Core i5 (1),	55,000	-	55,000		Restricted bidding	September 2022
		Corei7 (1)	65,000	-	65,000		Restricted bidding	September 2022
		Wi-Fi Router(1)	15,000	-	15,000		Informal quotation	February 2023
5	Goods	<u>Electronic Goods</u>						
		Camera security	90,000	-	90,000		Informal quotation	November 2022

		Projector(1)	35,000	-	35,000		Informal quotation	January 2023	
		Scanner (1)	40,000	-	40,000		Informal quotation	February 2023	
		Air conditioners(4)	200,000	-	200,000		Restricted Bidding	January 2023	
		Mini system and wireless MIC (1)	75,000	-	75,000		Informal quotation	February 2023	
		Fax Machine (1)	30,000	-	30,000		Informal quotation	February 2023	
		Tablets (1)	25,000	-	25,000		Informal quotation	April 2023	
6.	Goods	Filing Cabinets (5)	75,000	-	75,000		Informal quotation	November 2022	
7	Services	Maintenance of Fire Alarm	95,000	-		95,000	Informal quotation	May 2023	

Date: 29/03/2022

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

